
 

APPENDIX A:                      HIGH PRIORITY PRE FIRE PROJECTS 

 

Batt 
 

Project Number 
 

Project Name Status 
Estimated  

Completion 
Year 

 
Project 
Type 

 
Net 

Acres 

 Rx-South-029-VNC Adams Ventura Motorway M Ongoing 1 1760 
 Rx-3-003-VNC Broome Ranch M Ongoing 2 1150 

 NPS #1 
Cheeseboro Dennison Park 
Black Mt. 

M Ongoing 2 900 

 Rx-3-025-VNC Fillmore Front M Ongoing 1 1027 
 Burn Permit Fillmore/Santa Paula WUI Haley M Ongoing 1 30 
 Rx-3-026-VNC Hopper M Ongoing 1 1040 
 Rx-3-028-VNC Kevinton M Ongoing 1 377 

 Fuel Reduction 
NPS Roadside Clearance Oak 
Park WUI 

M Ongoing 1  

 NPS 9405 Palo Comado M Ongoing 3 675 
 Rx-3-024-VNC Shelf Road Sheppard’s Flat M Ongoing 2 80 
 Rx-3-025-VNC Sisar M Ongoing 1 1099 

 Rx-3-016-VNC 
South Mountain Wildwood/ 
COSCA 

M Ongoing 1 642 

 Hand/Mech. Tx Reagan Library   M Ongoing 1 85 
  Las Llajas Fuel Break M Ongoing 2  
 Fuel Reduction Corriganville Break KFA M, A Ongoing 1 18 
 Hand/Mech. Tx Yerba Buena M Ongoing 1 17 
  Dos Vientos M Ongoing 1  
  Vedder Motorway M Ongoing 1  
 Rx-south-041-VNC San Buenaventura Project P 2016 1 43,362
       

       

       

 
 
 
 
 
 Status Guide: A = Active, P = Planning, C = Completed, O = Ongoing, M = Maintenance. 
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